
 

Flagstaff Urban Trails System  
Project Status 
 

FUTS Projects  

Project: North 89 Trail 

Description: Construction of 1.2 miles of paved FUTS along the west side of Highway 89 from Railhead Avenue to 
Snowflake Drive. 

Status: Construction plans are currently under review. 

Construction start/completion: March 2007 to November 2007 

Public involvement: Contact project manager 

Project manager: Randy Groth, City of Flagstaff  928-226-4858 

  

Project: Santa Fe West Trail – Walnut to Rio 

Description: Construction of a quarter-mile section of FUTS trail along the north side of the BNSF tracks from Walnut Street 
to the Rio de Flag in Colton Park.   A pedestrian/bicycle bridge will be constructed as part of the project across 
Route 66 on the north side of the railroad overpass.  

Status: Construction plans are being prepared. 

Construction start/completion: Spring 2007 to Fall 2007 

Public involvement: Contact project manager 

Project manager: Christine Cameron, City of Flagstaff  928-226-4863 

  

Project: Santa Fe West Trail – West Village to Walnut 

Description: Construction of a one-mile section FUTS along the south side of the BNSF tracks from an existing FUTS at the 
east end of the Railroad Springs neighborhood to the end of Clay Avenue.  A grade-separated crossing of the 
BNSF tracks between Walnut and Florence Streets will be built as a later phase of the project.   

Status: Construction plans are being prepared. 

Construction start/completion: Schedule not determined 

 
FUTS Project Status  |  Page 1 



Public involvement: Contact project manager 

Project manager: Bret Petersen, City of Flagstaff  928-226-4860 

  

Project: Fort Valley Pathway 

Description: Construction of a 2.3-mile paved pathway along Fort Valley Road from Navajo Road to Elden Lookout 
Road/Fremont Street.  South of Sechrist School, the trail will be on the west side of the Forth Valley Road; and 
from Sechrist School north the trail will follow the east side of Fort Valley Road.     

Status: Construction plans are complete; project will be re-bid in November 2006. 

Construction start/completion: January 2007 to August 2007 

Public involvement: Contact project manager 

Project manager: Randy Whitaker, City of Flagstaff  928-226-4844 

  

Project: Rio North Trail 

Description: Construction of 1.5 miles of trail from the end of the existing trail at Crescent Drive to Fremont Street. 

Status: Design and construction documents are being prepared. 

Construction start/completion: October 2006 to December 2006 

Public involvement: Contact project manager 

Project manager: Kathleen Viskocil, City of Flagstaff  928-226-4855 

  

Project: Route 66 Trail 

Description: Construction of a quarter-mile section of paved FUTS on the south side of Route 66 from Colton Park to San 
Francisco Street 

Status: Design and construction documents are being prepared. 

Construction start/completion: March 2007 to July 2007 

Public involvement: Contact project manager 

Project manager: Trevor Henry, City of Flagstaff  928-226-4856 
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Project: Cedar Avenue Bridge 

Description: Construction of pedestrian/bicycle bridge over Cedar Avenue on top of McMillan Mesa to link two existing FUTS 
trails.  FUTS trails on both sides of the bridge are part of the Arizona Trail system. 

Status: Construction is underway. 

Construction start/completion: April 2006 to August 2006 

Public involvement: Contact project manager 

Project manager: Tiffin Miller, City of Flagstaff  928-226-4861 

  

Project: San Francisco Trail 

Description: Construction of one mile of paved FUTS trail along the east side of San Francisco Street from Pine Knoll Drive 
to Franklin Avenue (through the NAU campus).  This section of FUTS will be built and maintained by NAU. 

Status: Construction is underway. 

Construction start/completion: May 2006 to September 2006 

Public involvement: Contact project manager 

Project manager: Allison Liddell, Northern Arizona University  928-523-2481 

  

Project: Pine Knoll Trail 

Description: Construction of an 800-foot long paved FUTS on the north side of Pine Knoll Drive to connect the San 
Francisco Trail and the Lone Tree Trail. 

Status: Awaiting acquisition of easements. 

Construction start/completion: A construction schedule not been determined. 

Public involvement: Contact project manager 

Project manager: Kathleen Viskocil, City of Flagstaff 928-226-4855 
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FUTS in Other Transportation Projects  

Project: Route 66 East Trail - East Flagstaff Traffic Interchange 

Description: The East Flagstaff Traffic Interchange project will redesign and reconstruct the interchange at Highway 89, 
Route 66, and Country Club Drive.  A total 1.75 miles of new FUTS trails will be built as part of the project.  
Bicycle/pedestrian tunnels will also be constructed under Route 66 and Highway 89 to help cyclists and 
pedestrians through the intersection.   

Status: Construction is underway. 

Construction start/completion: March 2006 to December 2007 

Public involvement: Contact project manager 

Project manager: Tiffin Miller, City of Flagstaff  928-226-4861 

  
 

Project: Fourth Street Trail - Fourth Street Overpass 

Description: The construction of the Fourth Street extension and overpass between Route 66 and Huntington drive will 
include a section of FUTS trail (one-third mile) along the west side of the street. 

Status: Construction is on-going. 

Construction start/completion: November 2004 to October 2006 

Public involvement: Contact project manager 

Project manager: Trevor Henry, City of Flagstaff  928-226-4856 

  

Project: John Wesley Powell Trail / Ponderosa Trail - J. W. Powell Boulevard Widening 

Description: A one-half mile section of paved FUTS trail will be built along the north side of J.W. Powell Boulevard and the 
west side of Pulliam Drive as part of the reconstruction of J.W. Powell Boulevard. 

Status: Construction is on-going. 

Construction start/completion: May 2006 to October 2006 

Public involvement: Contact project manager 

Project manager: Dan Holmes, City of Flagstaff  928-779-7685, extension 7235 
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FUTS in Private Development Projects  

Project: Winifred Ranch Trail - Elden Foothills 

Description: Elden Foothills, a residential development of 123 townhouses and single-family dwellings, includes a greenway 
and FUTS trail that begins at Kaspar Drive and extends north through the development.  The FUTS, which is 
about a quarter-mile in length, will eventually connect to the pipeline trail on the south side of Mount Elden. 

Status: Construction is on-going. 

Public involvement: The public process has concluded, contact project manager for information. 

Project manager: Neil Gullickson, City of Flagstaff  928-779-7685, extension 7227 

  

Project: Arizona Trail - San Francisco de Asis Church 

Description: As part of construction of a planned church, Ponderosa Parkway will be extended from its present terminus 
south to Route 66.  A paved FUTS, approximately three-quarters of a mile in length, will be constructed along 
the west side of the road.  This trail is part of the Arizona Trail. 

Status: The development is in the approval process. 

Public involvement: The public process has not begun, contact project manager for information. 

Project manager: Vince Knaggs, City of Flagstaff  928-779-7685, extension 7356 

  

Project: John Wesley Powell Trail - Pine Canyon 

Description: Approximately three-quarters of a mile of paved FUTS are under construction along the south side of John 
Wesley Powell Boulevard in conjunction with construction of the road.  Trailhead parking and a FUTS tunnel 
under the road are also under construction on the northeast corner of John Wesley Powell Boulevard and Lone 
Tree Road.  The trail is open during construction. 

Status: Construction is on-going. 

Public involvement: The public process has concluded, contact project manager for information. 

Project manager: Mark Sawyers, City of Flagstaff  928-779-7685, extension 7237 

  

Project: Mall Trail - Flagstaff Mall and Marketplace 

Description: Two sections of paved FUTS trails, totaling one-half mile in length, will be built adjacent to Mall Drive and 
Railhead Avenue as part of the expansion of the mall. 

Status: Construction is underway. 
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Public involvement: The public process has concluded, contact project manager for information. 

Project manager: Mark Sawyers, City of Flagstaff  928-779-7685, extension 7237 

  

Project: Lone Tree Trail – Sawmill District 

Description: A paved FUTS will be constructed adjacent to realigned Lone Tree Road from Sawmill Drive to Butler Avenue.  

Status: The development is in the approval process. 

Public involvement: The public process has concluded, contact project manager for information. 

Project manager: Elaine Averitt, City of Flagstaff  928-779-7685, ext 7381 

  
 

Coconino County Trails  

Project: Highlands Trail 

Description: A new single-track trail will be built from Highway 89A south to the Kachina Wetlands to provide a trail 
connection to the Kachina Village and Mountainaire neighborhoods.  The trail is an extension of the existing 
Highlands Trail, which currently connects Soldiers Trail at the south end of Fort Tuthill with Highway 89A. 

Status: Awaiting notice of final decision from Forest Service. 

Construction start/completion: Fall 2006 

Public involvement: Contact project manager. 

Project manager: Geoffrey Gross, Coconino County  928-679-8023 
Brian Poturalski, US Forest Service  928-526-0866 

  

Project: Timberline Trail 

Description: A multi-purpose trail will extend the planned North 89 FUTS Trail from Snowflake Drive to Pine Mountain 
Estates to the Timberline neighborhood on the west side of Highway 89. 

Status: The project is in the planning stages. 

Construction start/completion: A construction schedule not been determined. 

Public involvement: Public meetings will be held as part of the Forest Service decision process; contact project manager. 

Project manager: Cynthia Lovely, Coconino County  928-679-8025 
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Project: Sechrist Trail 

Description: Construction of a single-track trail connection from the corner of Fir Avenue and Mesa Drive to Sechrist School. 

Status: Ready for construction; awaiting acquisition of easement. 

Construction start/completion: Fall 2006 

Public involvement: Contact project manager. 

Project manager: Geoffrey Gross, Coconino County  928-679-8023 

  

Project: Observatory Mesa Trail 

Description: A single-track trail that will connect the proposed Rio North FUTS Trail with the existing Mars Hill FUTS Trail on 
the east slope of Observatory Mesa.  This segment of trail is part of the Flagstaff Loop Trail. 

Status: Awaiting acquisition of easement from Arizona State Land Department. 

Construction start/completion: Summer 2007 

Public involvement: Contact project manager. 

Project manager: Cynthia Lovely, Coconino County  928-679-8025 

  

Project: Flagstaff Loop Trail - Route 66 to Campbell Mesa Trail 

Description: A short section of single-track trail will connect Route 66 with existing trail at northeast corner of Campbell 
Mesa.  The proposed trail will use an existing tunnel to cross beneath I-40.  This segment of trail is part of the 
Flagstaff Loop Trail. 

Status: Awaiting acquisition of easement from Arizona State Land Department. 

Construction start/completion: Summer 2007 

Public involvement: Contact project manager. 

Project manager:  Cynthia Lovely, Coconino County  928-679-8025 
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Project: Flagstaff Loop Trail - Woody Mountain Road to Fort Tuthill 

Description: A short section of single-track trail will connect the existing Soldiers Trail with Woody Mountain Road at the 
northwest corner of Fort Tuthill.  This segment of trail is part of the Flagstaff Loop Trail. 

Status: Awaiting environmental clearance from Forest Service. 

Construction start/completion: Summer 2007 

Public involvement: Contact project manager. 

Project manager: Brian Poturalski, US Forest Service  928-526-0866 

 
 

 

Please note that schedules are approximate and subject to change. 

Prepared by  
Flagstaff Metropolitan Planning Organization 
211 West Aspen Avenue 
Flagstaff, Arizona  86001 
 
928-226-4850 

July 2006 

 

 

 
FUTS Project Status  |  Page 8 



Fort Valley Path

Rio North Tr

North 89 Tr

Mall Tr

Winifred Ranch Tr

Santa Fe West TrSanta Fe West Tr Route 66 Tr

Arizona Tr East Flag TI

Fourth St Overpass

Lone Tree Tr
San Francisco Tr

Pine Knoll Tr

JW Powell Tr

Ponderosa/ JW Powell Tr

Observatory Mesa Tr

Loop Tr

Timberline Tr

Loop Tr

Highlands Tr

Sechrist Tr

1

Miles

Flagstaff Metropolitan
Planning Organization

July 2006

Existing FUTS

Planned FUTS

Planned Single Track

Existing Single Track

Planned
FUTS and

Other Trail
Projects

NORTH


	 
	FUTS Projects 
	North 89 Trail
	Santa Fe West Trail – Walnut to Rio
	Santa Fe West Trail – West Village to Walnut
	Fort Valley Pathway
	Rio North Trail
	Route 66 Trail
	Cedar Avenue Bridge
	San Francisco Trail
	Pine Knoll Trail
	FUTS in Other Transportation Projects 
	Route 66 East Trail - East Flagstaff Traffic Interchange
	Fourth Street Trail - Fourth Street Overpass
	John Wesley Powell Trail / Ponderosa Trail - J. W. Powell Boulevard Widening
	FUTS in Private Development Projects 
	Winifred Ranch Trail - Elden Foothills
	Arizona Trail - San Francisco de Asis Church
	John Wesley Powell Trail - Pine Canyon
	Mall Trail - Flagstaff Mall and Marketplace
	Lone Tree Trail – Sawmill District
	Coconino County Trails 
	Highlands Trail
	Timberline Trail
	Sechrist Trail
	Observatory Mesa Trail
	Flagstaff Loop Trail - Route 66 to Campbell Mesa Trail
	Flagstaff Loop Trail - Woody Mountain Road to Fort Tuthill
	Prepared by 

	Flagstaff Metropolitan Planning Organization




Fort Valley Path


Rio North Tr


North 89 Tr


Mall Tr


Winifred Ranch Tr


Santa Fe West TrSanta Fe West Tr Route 66 Tr


Arizona Tr East Flag TI


Fourth St Overpass


Lone Tree Tr
San Francisco Tr


Pine Knoll Tr


JW Powell Tr


Ponderosa/ JW Powell Tr


Observatory Mesa Tr


Loop Tr


Timberline Tr


Loop Tr


Highlands Tr


Sechrist Tr


1
Miles


Flagstaff Metropolitan
Planning Organization


July 2006


Existing FUTS
Planned FUTS
Planned Single Track
Existing Single Track


Planned
FUTS and


Other Trail
Projects


NORTH





